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6. INDEX LINE NO. 7. REVISION NO. AND AUTHORIZATION 8. DATE
N/A Rev 4 06/10/03
9/. APPROVED CHANGES

N/A

10. SYSTEM DESIGN DESCRIPTION 11. BUDGET AND REPORTING
N/A NUMBER N/A

12. ELEMENT TASK DESCRIPTION

WBSGRAPHIC

See Attached

INTRODUCTION

This project will support the complaint storage of DOE legacy waste and landfill operations. Storage operations
comprised of 12 waste storage facilities (C-333, C-337, C-733, C-746-A, C-746-B, C-746-H3, C-746-M, C-746-
Q, C-746-V, C-752, C-752-A, and C-753-A) with approximately 500,000 sg. ft. of storage area. Landfill
operations comprised of twenty five acre of operating phases and 100 acres of permitted area and S&M of two
closed landfills.

Waste Infrastructure WBS; 04.03.10.01

?  To provide project management, task and basdline planning, project controls oversight of subcontractors, and
technical support for waste facilities improvement activities.

To complete landfill facilities upgrades/improvements.

Design and construct roof replacements for C-746-Q and C-733.

D&D of the C-746-A West End Smelter.

To complete the construction of the C-733 and C-746-Q Fire Protection Upgrades

To complete the construction of the C-746-A and C-746-B Electrical Upgrades
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ACRONYMS

BJC Bechtel Jacobs Company LLC

BCP Basdine Change Proposal

DMSA DOE Material Storage Area

DOE United States Department of Energy

D&D Decontamination and Decommission
ER Environmental Restoration

FY Fiscal Year

ISMS Integrated Safety Management System
LCB Lifecycle Baseline

LLW Low-Level Waste
ORO Oak Ridge Operations

PBI Performance Based Incentive

RCRA Resource Conservation Recovery Act
REA Request for Equitable Adjustment
M Surveillance and Maintenance

WBS Work Breakdown Structure
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LOGIC RELATIONSHIPS

Landfill expansion needs to be completed prior to ER, D&D and DM SAs generation of landfill waste.

The Commonwealth of Kentucky approval of landfill permit modification for the construction and operations
of the new landfill phases.

The Commonwealth of Kentucky approval of the RCRA Closure Plan prior to start of RCRA closure.

D&D of C-746-A West End Smelter will be performed under atime critical removal action.

SCOPE DESCRIPTION

Release Sites and Facilities

Assessments to be completed

NA

Actions to be completed

NA

Past and Future Accomplishments

Past Accomplishments
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Completed 50% design of a Waste Sorting Facility.

Completed construction of the C-746-U landfill sedimentation pond discharge improvement.
Completed shower trailer installation and C-746-U-T14.

Completed |eachate collection system upgrades.

Completed the replacement of the C-746-H3 Pad two Clamshells roof panels.

Performed structural/roof inspections of waste storage facilities C-746-A, C-746-B, C-746-Q, and
C-733.

Completed the design and ingtallation of a new Waste Project personnel double-wide trailer, at the
C-730 trailers complex.

Future Accomplishments
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Scope

Complete the design and construction of landfill phases 6-11.

Complete the connection of landfill phases 3, 4 & 5 to theleachate collection system.
Complete the design and construction of roof replacements for C-746-Q and C-733.
Complete the D&D of C-746-A West End Smelter.

Complete the construction of the C-733 and C-746-Q Fire Protection Upgrades.

Complete the design and construction of eectrical upgrades of the C-746-A & B waste storage
facilities.

Waste Infrastructure WBS: 04.03.10.01

?

?
?
?

Provide project integration including task management, project control, baseline planning and BCPs.
Provide oversight of the Waste Operations Subcontractor and other BJC Subcontractors.

To complete design and construction of landfill phases 6-11.

To complete the connection of landfill phases 3, 4, & 5 to the leachate collection system.
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? To complete the design and construction of the C-746-Q and C-733 waste storage facilities roof
replacements.

To complete the D&D of C-746-A West End Smelter.

To complete the construction of a 2-hour fireresistivewall in C-746-Q.

To complete the design and construction of the C-746-U Landfill Leachate Treatment Facility.

To complete Fire Protection Upgrades of C746Q and C733 (FY 02 Carry over).

To Complete Electrical Upgrades of C746 A & B (FY 02 Carry over).
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Safety and Health Work Performance
Introduction to the section

It isthe core value of BJC that the safety and health of every worker and the public at large, and our environment,
are the most important assets we are entrusted to protect. To accomplish this, an Integrated Safety Management
System (ISMS), based on DOE's ISM S has been implemented that incorporates the Five Core Functionsand is
based on the Seven Guiding Principles. The objective of ISMSisto systematically integrate safety and
environmental protection into the planning and execution of all work activities. The term safety encompasses
Nuclear Safety, Industrial Safety, Industrial Hygiene, Occupational Health, Health Physics, and environmental
issues. ISMS requirements flow-down to BJC subcontractors. The Five Core Functions are: (1) Define the scope
of work, (2) Analyze hazards, (3) Develop and implement hazard contrals, (4) Perform work within controls, and
(5) Provide feedback and continuous improvement. The Seven Guiding Principles are (1) Line Management
Responsihility for Safety, (2) Clear Roles and Responsihilities, (3) Competence commensurate with
responsibility, (4) Balanced Priorities, (5) Identification of Safety Standards and Requirements, (6) Hazard
Contraol Tailored to Work Being Performed, and (7) Operations Authorization.

Before a subproject begins, several activities must be completed to demonstrate that all involved in the project
have completed rigorous health and safety reviews and that all potential hazards of doing the work have been
identified. The routine activities are conducted in accordance with standard operating procedures, activity hazard
analyses, and Integrated Safety Management plans. Non-routine work will require a readiness assessment as
necessary to ensure complete health, safety, and environmental reviews prior to work start. This assessment is
conducted by people, experienced in similar kinds of work, with the right to examine all aspects of a project
about to commence, and require that the project team provide documented evidence that any applicable
reguirements of the job have been met.

REQUIREMENTSDRIVERS

BJC Contract DE-AC05-980R22700, December 18, 1997

ISMS Description, BJC/OR-87, Revision 1, April 1999

Paducah Waste Operations Subcontract 23900-BA-RMO005F

Paducah Hazardous Waste Permit

DOE Order 435.1

Operating Permit 073-00014 for C-746-S

Operating Permit 073-00015 for C-746-T

Operating Permit 073-00045 for C-746-U

Paducah Waste Operations Subcontract 23900-BA-RMO005F

"Integrated Safety Management System Description, BJC-GM-1400, Revision 2, October 2001 and
Integrated Safety Management System Supplement, BJC-GM-1401, Revision 0, December 2000"
Safety Analysis Report KY/EM-174, January 1997

As applicable, indicate other regul atory-related requirements
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CERCLA: N RCRA:Y DNFSB: N DOE Order: Y AEA: N UMTRCA: N State: Y OTHER: N

WASTE VOLUMES
Please see attached waste performance metrics, as applicable. The waste quantities supporting the method of
accomplishment and basis of estimate are consistent with data reported on the Waste Performance Metrics
Form.

PROJECT SCHEDULE
Please see attached project summary schedule, project detail schedule, and Milestone Status Summary
Report.

EXECUTION YEAR BASELINE
Please see attached Budgeted Cost of Work Scheduled Plan

BASELINE BY YEAR
Please see attached Basdline by Y ear Report.




